SNPLMA PROJECT STATUS
Revised: October 5, 2010

Froject Pﬁgmy TRAIL PROJECTS Rnd ng‘;{’r‘iicsjis‘;" Total Funded ?:iigpqé fgg Cogf;rr‘t‘g;ion Status
CCO09 4-1 |Trop/Flamingo Wash Trails 4 A F, G $ 4,494,500 100% Yes Under Construction
CC10 4-2 |Wetlands Park Perimeter Trails 4 G $ 2,828,000 100% Awaiting Final Notice to Proceed from the Bureau of Reclamation
CC15 4-9 |Flamingo/Arroyo Trail Phase 2 4 E, G $ 2,525,000 100% Yes Construction Completed
CCl16 4-10 |Wetlands Park Primary Trails 4 G $ 4,242,000 100% Awaiting Final Notice to Proceed from the Bureau of Reclamation
CC24 5-4 |LV Wash - Karen to Christy 5 E $ 3,696,000 100% Design Completed. Beginning Construction Procurement Process
CC26 5-6 |LV Wash - Christy to Charleston 5 E $ 4,329,600 100% Design Completed. Beginning Construction Procurement Process
Ccc28 5-13 [Flamingo Arroyo - Stephanie to I-515 5 E $ 3,590,400 100% Yes Trail Construction Completed.
CC29 5-14 [Laughlin Heritage Trail 5 A $ 13,516,800 100% Finalizing Construction Procurement Process
CC30 5-16 [Flamingo Arroyo - Bldr to Pecos/McLeod 5 E $ 4,118,400 100% Yes Under Construction
CC31 5-17 [Wetlands Park - Pabco Trailhead 5 G $ 2,112,000 100% Design Completed. Beginning Construction Procurement Process
CC33 5-28 [Wetlands Park - Wells Trailhead 5 G $ 1,584,000 100% Design Completed. Beginning Construction Procurement Process
CC37 5-37 [Wetlands Park Magic Way Trailhead 5 G $ 1,061,600 100% Project on hold due to conflicts with power corridor easements
CC38 6-1 |Las Vegas Wash - Owens to Lake Mead 6 B $ 1,700,000 100% Design Completed. Beginning Construction Procurement Process
CC39 6-4 |Bunkerville Trail 6 A $ 5,400,000 40% Designing
CC40 6-7 |Duck Creek Trail - Wetlands Park to Nellis 6 G $ 3,200,000 60% Designing
CC41 6-10 (I-215 Beltway - Sahara to Charleston 6 F $ 500,000 100% Yes Finalizing Constructing
CC45 6-29 [Moapa Valley Trail - Phase One 6 B $ 3,200,000 60% Designing
CC48 6-34 |Wetlands Park Duck Creek Trailhead 6 G $ 1,575,170 In Pre-Design
CC50 | 6-41 [Searchlight Trails - Phase One 6 A $ 1,000,000 100% Yes Under Construction
CC51 6-46 [Laughlin Regional Trail/North Reach 6 A $ 15,410,000 100% Finalizing Construction Procurement Process
CC52 7-1 |Wetlands Park Nat Preserve Trail Enhancements 7 G $ 2,250,000 30% Parking lot construction awarded. Trail segments in design
CC53 8-4 |NW/SW Equestrian Trails 8 B, C $ 1,200,000 30% Designing
CC55 9-1 |Wetlands Park Trails Program Phase Il 9 G $ 1,557,000 Planning
TRAILS TOTAL $ 83,533,470
TRAIL PLANNING PROJECTS
Prﬁf_‘:t Pﬁzmy PRE-PROPOSAL PLANNING STUDIES | Rnd ng‘;{’r‘iicsjis‘;" Total Funded 23,‘:,?:; ‘Z’oﬁ”;g@z Status
PCO1 N/A  |Laughlin Regional Park/Trails Study 6 A $ 500,000 Yes 65% Contract Amendment Completed/ Processing RFP

PPP TOTAL

$ 500,000




COMPLETED PROJECTS

P’;Le_‘:t Pﬁzmy COMPLETED PROJECTS Rnd | “Dmees” | Total Funded ?:isr:]gp':/e o Cog?;rrltjg(;ion Status

CCo01 1-1 |Sunrise Trailhead 1 G $ 1,505,000 100% Yes Assistance Agreement Closed June 2007
CCco4 3-9 |Flamingo Wash (Arroyo) Trail 3 E, G $ 2,878,500 100% Yes Assistance Agreement Closed May 2008
CCO06 3-17 |Pioneer's Trail 3 D,F $ 365,250 100% Yes Assistance Agreement Closed Sept 2007
CC21 | 4-25 [Wetlands Park Bridge 4 G $ 808,000 100% Yes Assistance Agreement Closed April 2009
CC22 | 4-27 |[Sunrise Trailhead - Phase 2 4 G $ 305,000 100% Yes Assistance Agreement Closed May 2008
CC44 | 6-28 [River Mts Loop 3 & 4 (Boulder City) 6 A $ 1,400,000 100% Yes Construction Completed

CC56 9-4 |Mesquite Reg. Park and Trails System Ph-1 9 B $ 512,500 100% Yes Construction Completed

PC02 N/A  |Searchlight Trails Study 6 A $ 250,000 N/A N/A Closure paperwork submitted to the BLM
PCO03 N/A  [Moapa Valley Trails Study 6 A B $ 385,000 N/A N/A Closure paperwork submitted to the BLM
PC04 N/A  |Glendale/Moapa Open Space/Trails Study 6 B $ 200,000 N/A N/A Closure paperwork submitted to the BLM
PC05 N/A  |Goodsprings Yellow Pine Rail Trail Study 6 F $ 250,000 N/A N/A Closure paperwork submitted to the BLM

COMPLETED PROJECTS TOTAL $ 8,859,250
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